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MEMORANDUM 
 

 
To:  CMAP Board and Committees 

 

From:  CMAP Staff 

 

Date:  April 4, 2018 

 

Re:  Local Technical Assistance (LTA) Program Update 

 

 

The CMAP Board and committees receive regular updates on the projects being undertaken 

through the Local Technical Assistance (LTA) program, including those receiving staff 

assistance and grants. To date, 213 local projects have been initiated. Of these, 170 projects have 

been completed, and the remainder are under development.   

 

Further detail on LTA project status can be found in the attached project status table. Projects 

that appear in this document for the first time, or that were recently completed, are noted and 

highlighted in italics.   

 

ACTION REQUESTED: Information 
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Projects Currently Underway 

Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes  

Algonquin-Cary sub area plan Brandon 

Nolin 

Mar. 2018- 

June 2019 

Staff 

assistance 

Scoping complete. IGA approval scheduled for April 17 with Steering 

Committee kick-off anticipated in early May. 

Beach Park regional bike plan John 

O’Neal 

Jan. 2018-

June 2019 

Consultant 

assistance 

Scoping underway 

Beecher comprehensive plan Ricardo 

Lopez 

Jan. 2018-

June 2019 

Consultant 

assistance 

RFP released and proposals were due March 20. Consultant selection to occur in 

May.  

Bensenville zoning update (see 

website) 

Jake Seid Oct. 2015-

Apr. 2018 

Staff 

assistance 

Module 2 of 3 of the Ordinance has been reviewed by Village staff and the 

Steering Committee. Module 3 of 3 is currently being drafted by the 

CMAP project team.   

Berwyn stormwater 

management plan (see 

website) 

Kate 

Evasic 

May 2017-

June 2018 

Consultant 

assistance 

The consultant is drafting the plan and stormwater concepts. 

Bridgeport/Canaryville 

priorities plan 

Noah 

Boggess 

Jan. 2018-

Dec. 2018 

Staff 

assistance 

Finalizing scope and transitioning to existing conditions analysis. 

Campton Hills zoning and 

subdivision regulations 

Kristin 

Ihnchak 

July 2014-

May 2018 

Consultant 

assistance 

The consultant is preparing the regulations for public review and 

approval based on feedback from staff and the steering committee. 

Channahon comprehensive 

plan 

Brandon 

Nolin 

Mar. 2018-

Sept. 2019 

Consultant 

assistance 

Staff/Consultant kick-off was held on March 14. Steering Committee kick-

off is anticipated to be held on April 30. 

Chicago North River 

Communities  neighborhood 

plan (see website) 

Brian 

Daly 

Nov. 2015- 

May 2018 

Staff 

assistance 

The steering committee and community partner reviewed the draft plan at 

a meeting in March. There will be a public open house for the draft plan 

on April 17. 

Chicago Pilsen-Little Village 

neighborhood plan (see 

website) 

Ricardo 

Lopez 

Dec. 2013- 

Dec. 2017 

Staff 

assistance 

Project is complete, though pending Chicago Plan Commission approval. 

Chicago Riverdale area 

transportation plan 

Tony 

Manno 

Nov. 2016-

Sept. 2018 

Consultant 

assistance 

The consultant team is currently revising the recommendations based on 

initial feedback, and working to schedule the next steering committee 

meeting in April.  

Chinatown Parking Study Lindsay 

Bayley 

Feb. 2018 – 

Aug. 2019 

Staff 

assistance 

CMAP staff met with Coalition for a Better Chinese American Community 

(CBAC) in early March to discuss goals for the project and take a 

neighborhood tour. Staff are now finalizing the details of the scope of 

work. 

http://www.cmap.illinois.gov/programs-and-resources/lta/bensenville-zoning
http://www.cmap.illinois.gov/programs-and-resources/lta/berwyn-stormwater
http://www.cmap.illinois.gov/programs-and-resources/lta/north-river-communities
http://www.cmap.illinois.gov/programs-and-resources/lta/pilsen-little-village
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes  

Cook County (Maine-

Northfield) unincorporated 

area plan (see website) 

Jake Seid July 2016-

May 2018 

Staff 

assistance 

The draft Comprehensive Plan and Benefit-Cost Analysis has been 

reviewed by the Steering Committee. The Plan and Analysis will be 

updated in early April. A public open house for the project is tentatively 

scheduled for late April. 

Des Plaines comprehensive 

plan 

Heidy 

Persaud 

Nov. 2016-

June 2018 

Staff 

assistance 

A steering committee meeting is scheduled for April 11 to review the Key 

Recommendations memo.  

Far South CDC Existing 

Conditions and Market 

Analysis 

Katanya 

Raby 

(Henry) 

Apr. 2018-

Apr. 2019 

Staff 

assistance 

Scoping underway. 

Forest Preserve of Cook County 

river trail feasibility study 

John 

O’Neal 

Jan. 2018-

April 2019 

Staff 

assistance 

Scoping underway 

Frankfort Plan Commissioner 

training 

Maggie 

Jarr 

Jan. 2018- 

June 2018 

Staff 

assistance 

CMAP staff conducted the first of three Plan Commissioner trainings on 

March 22. The second training will occur in April. 

Glenview sustainability 

ordinance review 

Kelsey 

Pudlock 

May 2018- 

Dec. 2018 

Staff 

assistance 

Scoping underway. 

Governors State University 

green infrastructure plan 

Holly 

Hudson 

June 2015- 

Apr. 2018 

Consultant 

assistance 

The consultant is compiling the final GIS dataset.  

Harvard zoning update Jake Seid Jan. 2017-

Mar. 2018 

Consultant 

assistance 

The draft UDO has been revised by Camiros with comments from City 

staff the Steering Committee. Outreach to the public is currently being 

planned to receive comments on the draft UDO. 

Huntley zoning update Patrick 

Day 

May 2015-

May 2017 

Consultant 

assistance 

No update. 

Illinois International Port 

District planning priorities 

report 

Elizabeth 

Scott 

Apr. 2018-

Apr. 2019 

Staff 

assistance 

Scoping underway. 

 

Joliet Chicago Street plan Stephen 

Ostrander 

Dec. 2016-

May 2018 

Consultant 

assistance 

Consultants provided a preview of the draft plan to the City Council for 

on March 19. Public open house event is scheduled for April 18. 

Public Water Commission 

water supply planning 

Nora Beck Jan. 2018- 

Dec. 2019 

Consultant 

assistance 

Consultants and ISWS have met with PWC communities and neighboring 

municipalities as well as Will County and Will County Governmental 

League to discuss water demand and supply issues. Strategic planning 

discussions continue.  

Justice I&M Canal trail 

extension feasibility study 

John 

O’Neal 

Jan. 2018- 

June 2019 

Consultant 

assistance 

Internal kick-off meeting took place March 16.  Steering committee 

invitations and initial data collection efforts underway. 

http://www.cmap.illinois.gov/programs-and-resources/lta/maine-northfield
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes  

Kane County / Mill Creek 

watershed-based plan 

Holly 

Hudson 

Oct. 2017-

Oct. 2019 

Staff 

assistance 

CMAP staff drafted an MOU and held a coordination meeting with Kane 

County staff on March 21.  Staff conducted some field reconnaissance and 

continued watershed resource inventory data compilation and mapping.   

Lisle downtown parking plan 

(see website) 

Lindsay 

Bayley 

Mar. 2016-

May 2018 

Staff 

assistance 

The Downtown Parking Plan is under internal review. The document will 

be sent to the Village of Lisle in early April. 

Lower Salt Creek Watershed-

based Plan (see website) 

Holly 

Hudson 

Jan. 2016-

Mar. 2018 

Staff 

assistance 

Editing of final plan continued, including incorporation of recent water 

quality data and additional BMPs.   

Maywood Zoning Reference 

Guide 

Maggie 

Jarr 

Jan. 2018- 

June 2018 

Staff 

assistance 

CMAP staff reviewed the Village's zoning ordinance and worked with 

the Village to finalize the content to be included in the reference guide. 

CMAP staff will begin drafting the reference guide in April. 

McHenry County Fox River 

corridor study (see website) 

Kate 

Evasic 

Sept. 2016-

May 2018 

Staff 

assistance 

CMAP staff is drafting the plan. CMAP staff kicked off a contract with a 

transportation consultant to develop recommendations for the bicycle and 

pedestrian network. 

McHenry County Council of 

Governments Shared Services 

Study 

Maggie 

Jarr 

May 2018- 

Sept. 2019 

Staff 

assistance 

CMAP staff is working with the McHenry County Council of 

Governments (MCCG) to finalize the scope of work. CMAP staff met 

with MCCG, McHenry County, and local municipal officials on March 

19 to review the draft scope of work.  

McKinley Park Development 

Council neighborhood plan 

Ricardo 

Lopez 

Jan. 2018-

Dec. 2019 

 

Staff 

assistance 

Scoping complete and MOU with McKinley Park Development Council 

signed. Preliminary research is underway with Steering Committee kick-

off anticipated in early May.  

North Avenue corridor plan Cindy 

Cambray 

Jan. 2018-

Dec. 2018 

 

Staff 

assistance 

Scoping is near completion. Project partners met with Urban Land 

Institute to discuss Technical Assistance Panel for project. Steering 

Committee invitations are being extended. Project is expected to formally 

kickoff in April. 

North Lawndale community 

plan (see website) 

Brandon 

Nolin 

Feb. 2016- 

Aug. 2018 

Staff 

assistance 

Draft plan is under review. Public open house being scheduled for April 

21, 2018. 16th Street subarea and Ogden Avenue renderings will be 

developed and the document laid out in May-June, with adoption in 

July/August. 

Oswego, Montgomery, and 

Yorkville shared water 

treatment plant study 

Nora Beck Jan. 2018- 

June 2019 

Consultant 

assistance 

Scoping completed and consultant procured.  

http://www.cmap.illinois.gov/programs-and-resources/lta/lisle
http://www.cmap.illinois.gov/programs-and-resources/lta/lower-salt-creek
http://www.cmap.illinois.gov/programs-and-resources/lta/fox-river-mchenry-lake
http://www.cmap.illinois.gov/programs-and-resources/lta/north-lawndale
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes  

Palos Park bikeways and trails 

plan (see website) 

John 

O’Neal 

Apr. 2017-

Apr. 2018 

Consultant 

assistance 

Open house and presentation to plan commission occurred on March 15. 

Draft plan, including conceptual design for priority projects, is currently 

underway. Draft plan is expected by end of March. 

Robbins stormwater, TOD, and 

industrial area plan 

Kelwin 

Harris 

Jan. 2018- 

June 2019 

Staff 

assistance 

Scoping is complete. Continuing meetings with RTA, MWRD and other 

project partners to begin outreach phase for TOD & Industrial area. 

Steering committees have been formed. Project kickoff meeting with 

committees scheduled.  

Sandwich planning priorities 

report 

Jared 

Patton 

Jan. 2018-

Dec. 2018 

Staff 

assistance 

CMAP staff met with City officials to discuss the scope of work and 

potential report topics. The Sandwich City Council passed a resolution 

supporting the project in early March. Initial demographic research and 

existing plan review is currently underway.  

Sauk Village comprehensive 

plan update 

Stephen 

Ostrander 

Mar. 2018-

Sept. 2019 

Consultant 

assistance 

CMAP Board approved the selection of the consultant team led by Teska 

Associates. Consultant team, Village staff, and CMAP staff began 

planning next steps, such as project team kickoff meeting and composition 

of Steering Committee.  

South Elgin zoning update (see 

website) 

Patrick 

Day 

Oct. 2014-

July 2018 

Staff 

assistance 

No update. 

South Holland comprehensive 

plan (see website) 

Stephen 

Ostrander 

Apr. 2015-

Apr 2018 

Staff 

assistance 

CMAP staff is awaiting Village scheduling of presentation of plan to the 

Planning & Zoning Committee and Board of Trustees for adoption. 

South Suburban Mayors and 

Managers Association Pilot 

Circuit Rider Program 

Patrick 

Day 

May 2018- 

May 2020 

Staff 

assistance 

Scoping underway. 

Villa Park zoning ordinance Patrick 

Day 

July 2015-

May 2018 

Consultant 

assistance 

No update. 

Westchester zoning ordinance Maggie 

Jarr 

Nov. 2014-

May 2018 

Consultant 

assistance 

No update. 

Wilmington downtown plan 

(see website) 

Maggie 

Jarr 

Jan. 2017-

May 2018 

Staff 

assistance 

The draft Downtown Plan was revised based on internal review in March 

and will be sent to Staff and the Steering Committee in early April. 

 

### 

 

https://palosparkbikewayplan.wordpress.com/ideas/
http://www.cmap.illinois.gov/programs-and-resources/lta/south-elgin
http://www.cmap.illinois.gov/programs-and-resources/lta/south-holland
http://www.cmap.illinois.gov/programs-and-resources/lta/wilmington

